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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 
Section A: Overview (All Capital Assets) 

1. Date of Submission: 9/11/2007 
2. Agency:  Small Business Administration 
3. Bureau: Chief Financial Officer 
4. Name of this Capital Asset: OCFO: Oracle Administrative Accounting/JAAMS 1.0 
5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

028-00-01-01-01-1001-00 

6. What kind of investment will this be in FY2009?  (Please 
NOTE: Investments moving to O&M in FY2009, with 
Planning/Acquisition activities prior to FY2009 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
SBA uses Oracle Federal Financials, a Financial Managment System for Administrative Accounting. It is the system of 
record for the funding and expenditure of SBA's administrative funds.  This system is currently hosted by CORIO/IBM. In 
FY07, SBA continued to use CORIO/IBM for hosting. Our FY09 budget includes funding for hosting, application 
management, licensing maintenance cost and user training.  
 
  
SBA has initiated the Loan Modernization program (See Exhibit 300 for LMAS) that along with modernizing SBA's loan 
systems will integrate them to Oracle Federal Financials. This will result in Integrated Financial Management System that 
complies with Federal Credit Reform Act and FSIO's Core Financial System requirements for loan accounting. The cost for 
integrating modernized loan systems with Oracle Federal Financials is included in LMAS budget request. SBA is currently 
following the 'Seven Steps to Performance based Acquisition using SOO' methodology to acquire the services of public or 
private shared service provider who not only will host SBA's Oracle Federal Financials but also will help SBA modernize 
and integrate its loan systems with Oracle Federal Financials. This acquisition will be completed by the end of FY08. So, 
starting FY09, SBA will use public or private share service provider for hosting and application management by following 
the FMLoB guidelines. 
 
 
 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 7/19/2006 
10. Did the Project Manager review this Exhibit? Yes 
11. Contact information of Project Manager? 
a. What is the current FAC-P/PM certification level of the 
project/program manager? 

TBD 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

No 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

No 

            2. If "yes," will this investment meet sustainable 
design principles? 

No 

            3. If "yes," is it designed to be 30% more energy  
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efficient than relevant code? 
13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Budget Performance Integration 
Financial Performance 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

Oracle Administrative Accounting/JAAMS 1.0 supports the 
PMA initiatives through the accuracy and timeliness of the 
financial information maintained in Oracle financials. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program?  
      c. If "yes," what rating did the PART receive?  
15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. What project management qualifications does the 
Project Manager have? (per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2007 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? Yes 
      a. If "yes," does this investment address a FFMIA 
compliance area? 

Yes 

            1. If "yes," which compliance area: Agency-Wide Information Systems Controls 
            2. If "no," what does it address?  
      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 
Oracle Administrative Accounting System/JAAMS 1.0 
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%) 
Hardware 0.000000 
Software 0.000000 
Services 96.000000 
Other 4.000000 
21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

N/A 

22. Contact information of individual responsible for privacy related questions: 
Question 24 must be answered by all Investments: 
24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 
Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
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Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 
earlier PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and 

beyond Total 
Planning: 0 0 0 0      
Acquisition: 0 0 0 0      
Subtotal Planning & 
Acquisition: 

0 0 0 0      
Operations & Maintenance: 7.211 0.964 1.061 2.799      
TOTAL: 7.211 0.964 1.061 2.799      

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 0.91 0.238 0.258 0.267      
Number of FTE represented 
by Costs: 

3 3 3 3      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 
2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  
3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes: 
 
 
Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 
Type of 

Contract/ 
Task Order

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of CO

CO Contact 
information 
(phone/em

ail) 

Contracting 
Officer 

Certificatio
n Level 
(Level 

1,2,3,N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
Hosting 
Services 
(SBAHQ-03-
F-0215)  

Firm-Fixed 
Price 

Yes 7/11/2003 7/11/2003 9/29/2008 2.436 No Yes Yes NA No Yes Strong, 
Janet   

202-205-
7037 / 
janet.strong
@sba.gov 

N/A Yes 

Oracle 
Technical 
Support 
(SBAHQ-05-
C-0031)  

Firm Fixed 
Price 

Yes 9/28/2005 9/30/2005 9/29/2009 1.11 No Yes Yes NA Yes Yes Strong, 
Janet   

202-205-
7037 / 
janet.strong
@sba.gov 

N/A Yes 
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
The contract was awarded to Corio/IBM for hosting application services as a firm-fixed price contract.   There are currently SLAs 
in place which are measured each contract month and cover the following:  1/availability of the production application, 2/service 
request response times for severity 1, 2, 3 problems, and 3/ transaction performance.  EVM was not a requirement when 
contract was initially awarded. 
3. Do the contracts ensure Section 508 compliance? Yes 
      a. Explain why:  
4. Is there an acquisition plan which has been approved in 
accordance with agency requirements? 

Yes 

      a. If "yes," what is the date? 9/4/2007 
      b. If "no," will an acquisition plan be developed?  
            1. If "no," briefly explain why:  
 
Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2007 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Number of 
material 
weaknesses 
attributed to 
Oracle/JAAMS 
1.0 

   

2007 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Technology Reliability and 
Availability 

Availability % of time 
system is 
available is 
99.5% or 
greater 

   

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Number of 
material 
weaknesses 
attributed to 
Oracle/JAAMS 
1.0 

   

2008 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 

Technology Reliability and 
Availability 

Availability % of time 
system is 
available is 
99.5% or 
greater 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

support services 
2009 Ensure that all 

SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
Satisfaction    

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Number of 
material 
weaknesses 
attributed to 
Oracle/JAAMS 
1.0 

   

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Timeliness    

2009 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Technology Reliability and 
Availability 

Availability % of time 
system is 
available is 
99.5% or 
greater 

   

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
Satisfaction    

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Number of 
material 
weaknesses 
attributed to 
Oracle/JAAMS 
1.0 

   

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 
executive 
leadership and 
support services 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Timeliness    

2010 Ensure that all 
SBA programs 
operate at 
maximum 
efficiency and 
effectiveness by 
providing them 
with high quality 

Technology Reliability and 
Availability 

Availability % of time 
system is 
available is 
99.5% or 
greater 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

executive 
leadership and 
support services 

 
 
Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 
For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 
All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 
The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 
Please respond to the questions below and verify the system owner took the following actions: 
1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment: 

Yes 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

5.000000 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment. 

Yes 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 
System? Planned Operational Date 

Date of Planned C&A update (for 
existing mixed life cycle systems) 
or Planned Completion Date (for 

new systems) 
 
 
4. Operational Systems - Security Table: 

Name of System 
Agency/ or 
Contractor 
Operated 
System? 

NIST FIPS 199 
Risk Impact level 
(High, Moderate, 

Low) 

Has C&A been 
Completed, using 

NIST 800-37? 
(Y/N) 

Date Completed: 
C&A 

What standards 
were used for 
the Security 

Controls tests? 
(FIPS 200/NIST 

800-53, NIST 
800-26, Other, 

N/A) 

Date 
Complete(d): 

Security Control 
Testing 

Date the 
contingency plan 

tested 

Oracle 
Administrative 
Accounting/JAAMS 
1.0 

Contractor Only Moderate Yes 9/30/2006 FIPS 200 / NIST 
800-53 

9/30/2006 5/1/2007 

 
5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

No 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

Yes 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

No 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
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remediate the weakness. 
 
7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 
Audit accounts against personnel actions (terminations) monthly.  Remove/disable any existing accounts for terminated 
employees monthly.  Verify contract employees have completed security awareness training annually.  Verify audit policies are 
established and controlled by the CISO daily.  IBM monitors firewall audit logs daily.  SBA and IBM both perform continuous 
monitoring and investigating of IDS log/alerts.  Compile incident data and report incidents to Fedcirc, including viruses, spam, 
and any others monthly.  Conduct FISMA Self Assessment on an adhoc basis.  Complete security certification and accreditation 
every three years.  Maintain list of vulnerabilities and status in the FISMA INFOSEC database and report status quarterly.  Verify 
monitoring of security controls in the system and changes to the system yearly.  Report significant changes to the CISO 
continuously.  Conduct C&A activities continuously.  Verify JAAMS unique userid to user and user authenticated password 
annually.  Test the COOP and System Recovery Plans (SRP) for the JAAMS system  servers annually.  Provide contingency 
training with COOP/SRP test annually.  Review the system security plan and planning documents annually.  Verify organization 
updates every three years.  Conduct vulnerability scans using Foundstone quarterly.  Ensure our Application Service Provider 
(ASP) has completed a SAS 70 certification and security requirements pertaining to GSA on an adhoc basis.  
 
SBA has contracted with Corio/IBM since July 2003 to host SBA's Oracle Administrative Accounting/JAAMS 1.0 system.  The 
Oracle applications and database are hosted by the cross-servicing vendor at Tempe, Arizona.  Security requirements pertaining 
to GSA contracts are applicable to the ASP contract.  SBA performs site-visits to monitor and validate the contractor's security 
procedures, etc., and issued an updated Certification and Accreditation in September 2006.  In addition, Corio/IBM has a SAS 70 
certification. 
 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

Oracle Administrative 
Accounting/JAAMS 1.0 

No Yes http://www.sba.gov/idc/g
roups/public/documents/s
ba_program_office/foia_j
aams.pdf 

Yes http://www.sba.gov/abou
tsba/sbaprograms/foia/pa
pias/index.html 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 
 
Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 
1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 
 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

This investment is identified in the Transition Migration and 
Sequencing Plan in the Transition Strategy (Name & 
Location/Exhibit):   
Joint Accounting and Administrative Management System 
(JA2MS) 1.0, described in Exhibit 4-9. 
 

      b. If "no," please explain why? 
 

3. Is this investment identified in a completed (contains a 
target architecture) and approved segment architecture? 

No 

     a. If "yes," provide the name of the segment architecture as 
provided in the agency's most recent annual EA Assessment. 

 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 
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Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

Data Exchange Support the 
interchange of 
information 
between multiple 
systems or 
applications; 
includes 
verification that 
transmitted data 
was received 
unaltered. 

Back Office 
Services 

Data 
Management 

Data Exchange   No Reuse 46 

Activity-Based 
Management 

Support a 
defined, specific 
set of finance-
related tasks for 
a given 
objective. 

Back Office 
Services 

Financial 
Management 

Activity-Based 
Management   No Reuse 0 

Auditing Support the 
examination and 
verification of 
records for 
accuracy. 

Back Office 
Services 

Financial 
Management 

Auditing   No Reuse 0 

Billing and 
Accounting 

Support the 
charging, 
collection and 
reporting of an 
organization's 
accounts. 

Back Office 
Services 

Financial 
Management 

Billing and 
Accounting   No Reuse 10 

Credit/ Charge Support the use 
of credit cards or 
electronic funds 
transfers for 
payment and 
collection of 
products or 
services. 

Back Office 
Services 

Financial 
Management 

Credit / Charge   No Reuse 10 

Debt Collection Support the 
process of 
accounts 
receivable. 

Back Office 
Services 

Financial 
Management 

Debt Collection   No Reuse 10 

Expense 
Management 

Support the 
management 
and 
reimbursement 
of costs paid by 
employees or an 
organization. 

Back Office 
Services 

Financial 
Management 

Expense 
Management   No Reuse 10 

Internal Controls Support the 
methods and 
procedures used 
by the 
organization to 
safeguard its 
assets, produce 
accurate 
accounting data 
and reports, 
contribute to 
efficient 
operations, and 
encourage staff 
to adhere to 
management 
policies and 
mission 
requirements. 

Back Office 
Services 

Financial 
Management 

Internal Controls   No Reuse 4 

Payment/Settle
ment 

Support the 
process of 
accounts 
payable. 

Back Office 
Services 

Financial 
Management 

Payment / 
Settlement   No Reuse 10 

Payroll Involve the 
administration 
and 
determination of 
employees 
compensation. 

Back Office 
Services 

Financial 
Management 

Payroll   No Reuse 0 

Ad-Hoc Support the use 
of dynamic 
reports on an as 
needed basis. 

Business 
Analytical 
Services 

Reporting Ad Hoc   No Reuse 0 

OLAP Support the 
analysis of 
information that 
has been 
summarized into 

Business 
Analytical 
Services 

Reporting OLAP   No Reuse 0 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

multidimensional 
views and 
hierarchies. 

Standardized/Ca
nned 

Support the use 
of pre-conceived 
or pre-written 
reports. 

Business 
Analytical 
Services 

Reporting Standardized / 
Canned   No Reuse 0 

Business Rule 
Management 

Manage the 
enterprise 
processes that 
support an 
organization and 
its policies. 

Business 
Management 
Services 

Management of 
Processes 

Business Rule 
Management   No Reuse 0 

Change 
Management 

Control the 
process for 
updates or 
modifications to 
the existing 
documents, 
software or 
business 
processes of an 
organization. 

Business 
Management 
Services 

Management of 
Processes 

Change 
Management   No Reuse 0 

Configuration 
Management 

Control the 
hardware and 
software 
environments, 
as well as 
documents of an 
organization. 

Business 
Management 
Services 

Management of 
Processes 

Configuration 
Management   No Reuse 0 

Invoice/ 
Requisition 
Tracking and 
Approval 

Support the 
identification of 
where a 
shipment or 
delivery is within 
the business 
cycle. 

Business 
Management 
Services 

Supply Chain 
Management 

Invoice / 
Requisition 
Tracking and 
Approval 

  No Reuse 0 

Ordering/ 
Purchasing 

Allow the 
placement of 
request for a 
product. 

Business 
Management 
Services 

Supply Chain 
Management 

Procurement   No Reuse 0 

Categorization Allow 
classification of 
data and 
information into 
specific layers or 
types to support 
an organization. 

Digital Asset 
Services 

Knowledge 
Management 

Categorization   No Reuse 0 

Information 
Retrieval 

Allow access to 
data and 
information for 
use by an 
organization and 
its stakeholders. 

Digital Asset 
Services 

Knowledge 
Management 

Information 
Retrieval   No Reuse 0 

Information 
Sharing 

Support the use 
of documents 
and data in a 
multi-user 
environment for 
use by an 
organization and 
its stakeholders. 

Digital Asset 
Services 

Knowledge 
Management 

Information 
Sharing   No Reuse 0 

Knowledge 
capture 

Facilitate 
collection of data 
and information. 

Digital Asset 
Services 

Knowledge 
Management 

Knowledge 
Capture   No Reuse 0 

Knowledge 
Distribution and 
Delivery 

Support the 
transfer of 
knowledge to 
the end 
customer. 

Digital Asset 
Services 

Knowledge 
Management 

Knowledge 
Distribution and 
Delivery 

  No Reuse 0 

Process Tracking Allow the 
monitoring of 
activities within 
the business 
cycle. 

Process 
Automation 
Services 

Tracking and 
Workflow 

Process Tracking   No Reuse 0 

Email Support the 
transmission of 
memos and 
messages over a 
network. 

Support Services Collaboration Email   No Reuse 0 

Classification Support Support Services Search Classification   No Reuse 0 



Exhibit 300: OCFO: Oracle Administrative Accounting/JAAMS 1.0 (Revision 9) 

Page 11 of 15 

4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

selection and 
retrieval of 
records 
organized by 
shared 
characteristics in 
content or 
context. 

Query Support retrieval 
of records that 
satisfy specific 
query selection 
criteria 

Support Services Search Query   No Reuse 0 

Access Control Support the 
management of 
permissions for 
logging onto a 
computer, 
application, 
service, or 
network; 
includes user 
management 
and 
role/privilege 
management. 

Support Services Security 
Management 

Access Control   No Reuse 0 

Audit Trail 
Capture and 
Analysis 

Support the 
identification and 
monitoring of 
activities within 
an application, 
system, or 
network. 

Support Services Security 
Management 

Audit Trail 
Capture and 
Analysis 

  No Reuse 0 

Identification 
and 
Authentication 

Support 
obtaining 
information 
about those 
parties 
attempting to 
log on to a 
system or 
application for 
security 
purposes and 
the validation of 
those users. 

Support Services Security 
Management 

Identification 
and 
Authentication 

  No Reuse 0 

 
     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Business Rule Management Component Framework Business Logic Platform Independent Java based APIs, etc 
Data Exchange Component Framework Data Management Database Connectivity Open architecture 
Information Retrieval Component Framework Data Management Reporting and Analysis Oracle tools 
Access Control Component Framework Security Supporting Security Services Secure Shell (SSH) 
Email Service Access and Delivery Access Channels Collaboration / 

Communications 
Email notifications are 
automatically generated 

Data Exchange Service Access and Delivery Delivery Channels Intranet Oracle applications are web-
enabled and are available to 
SBA users nation-wide. 

Data Exchange Service Access and Delivery Service Requirements Hosting Corio/IBM is SBA's Application 
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5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Service Provider for the Oracle 
accounting applications 
effective 9/2/03 

Business Rule Management Service Interface and 
Integration 

Integration Enterprise Application 
Integration 

Document Type Definition 
(DTD) 

Data Exchange Service Interface and 
Integration 

Integration Middleware Database Access: NET8 

Data Exchange Service Interface and 
Integration 

Integration Middleware Database Access: PL/SQL 

Data Exchange Service Interface and 
Integration 

Interface Service Description / Interface Application Program Interface 
(API) / Protocol 

Data Exchange Service Interface and 
Integration 

Interface Service Description / Interface Automated interface processes 
with other company/agency 
systems 

Data Exchange Service Platform and 
Infrastructure 

Database / Storage Database Oracle 9i 

Data Exchange Service Platform and 
Infrastructure 

Delivery Servers Application Servers Oracle application servers 

Configuration Management Service Platform and 
Infrastructure 

Software Engineering Software Configuration 
Management 

Hosting - IBM 

Change Management Service Platform and 
Infrastructure 

Software Engineering Software Configuration 
Management 

Hosting - IBM iSRVCE 

Activity-Based Management Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Auditing Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Billing and Accounting Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Credit / Charge Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Debt Collection Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Expense Management Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Internal Controls Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Payment / Settlement Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Payroll Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Ad Hoc Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

OLAP Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Standardized / Canned Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Invoice / Requisition Tracking 
and Approval 

Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Ordering / Purchasing Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Process Tracking Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Classification Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Query Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Audit Trail Capture and 
Analysis 

Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Identification and 
Authentication 

Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Categorization Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Information Sharing Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Knowledge Capture Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

Knowledge Distribution and 
Delivery 

Service Platform and 
Infrastructure 

Support Platforms Platform Dependent Oracle Federal Financials 
11.5.9 

 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 
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6. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 
etc)? 

Yes 

      a. If "yes," please describe. 
The Oracle Administrative Accounting System/JAAMS 1.0 will leverage the following components and/ or applications: 
 
 
 
eTravel 
CCR Interface - Oracle 11.5.10 
PAY.gov 
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 
 
Section A: Risk Management (All Capital Assets) 
Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 
Question 6 in Part I, Section A above. 
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 
1. Does the investment have a Risk Management Plan? Yes 
      a. If "yes," what is the date of the plan? 10/10/2006 
      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

No 

      c. If "yes," describe any significant changes: 
 
2. If there currently is no plan, will a plan be developed?  
      a. If "yes," what is the planned completion date?  
      b. If "no," what is the strategy for managing the risks? 
 
 
Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was operational analysis conducted? No 
      a. If "yes," provide the date the analysis was completed.  
      b. If "yes," what were the results? 
 
      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 
We are in the process of initiating an Operational Analysis and it should be completed by March 31, 2008. 
2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 
total of planned annual operation and maintenance efforts). 
      a. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 

      2.b Comparison of Plan vs. Actual Performance Table: 
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Comparison of Plan vs. Actual Performance Table 
Planned Actual Variance 

Milestone Number Description of 
Milestone Completion Date 

(mm/dd/yyyy) Total Cost($M) Completion Date 
(mm/dd/yyyy) Total Cost($M) Schedule 

(# days)
Cost($M) 

  1 UNISYS maintenance , 
Licensing, Upgrade and 
Consulting 

9/30/2003 $3.305 9/30/2003 $2 0 $1.305 

  2 Complete Post 
Implementation Review 
(**Note: Funding for PIR 
in OCIO budget; not a 
direct cost to JA2MS) 

3/31/2003 $0 12/6/2002 $0 115 $0 

  3 Transition to new ASP 9/30/2003 $0.192 9/30/2003 $0.192 0 $0 
  4 Hosting,Consulting and 

upgrade to Oracle 
Release 11i 

10/29/2004 $1.578 9/30/2004 $1.578 29 $0 

  5 Cross-servicing and 
consulting 

9/30/2005 $0.826 9/30/2005 $0.783 0 $0.043 

  7 Cross-servicing, license 
migration and consulting 

9/30/2006 $0.864 9/30/2006 $1.799 0 $-0.935 

  8 Cross-servicing, license 
renewal and consulting 

9/30/2007 $0.932     

  9 Cross-servicing, license 
renewal and consulting 

9/30/2008      

  10 Cross-servicing, license 
renewal and consulting 

9/30/2009      

  11 Cross-servicing, license 
renewal and consulting 

9/30/2010      

Project Totals  9/30/2010  9/30/2006  1461  
 




